SAS Superstructure

Run date 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 8:04 AM
Client Name: CalTrans
&ftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

. 04-0120F4
D #: Const Calendar Day: Date: -Jan-

iary 760 onst Calendar Day 224 .ae 14-Jan 2013. Mon.day 04-SE-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather

Temperature 7 AM Below 40 12PM 40-50 4PM 40 - 50

Precipitation 0.00"
Working Day [ ] If no, explain:

Condition Sunny and cold

Di ary: Dispute
Work description. =
- Began to prepare for surveying centerline of the E2 cap beam in relation to panel point 119, along with
additional points in this vicinity.
04-0120F4 Bid Item: 064 0-000-000.064 INSTALL STRUCTURAL STEEL (BRIDGE)(PIPE BEAM )(HINGE A)

AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM LONNY CANDELARIA 8.00 2.00 0.00 10.00 D
Ironworker JNM CHARLES LANIER 8.00 2.00 0.00 10.00 D
Ironworker JNM MATTHEW COCHRAN 8.00 2.00 0.00 10.00 D
Ironworker JNM JOHN ROCA 8.00 2.00 0.00 10.00 D
Ironworker FOR KELLY TULL 8.00 2.00 0.00 10.00 D
Ironworker JNM PABLO RAMIREZ 8.00 2.00 0.00 10.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN NASH 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Di ary: Dispute
Work description. 064  0-000-000.064 —
- Checked the location of one W-Line Hinge A pipe beam prior placing restraint bracket punchmarks. The
following is the measurement taken on the W-Line Hinge A pipe beam longitudinal position today:
Pipe Beam Length from Diaphragm A Measurement 01/08/13
AW-S 587mm (Check before marking @ 7:50am) 599mm (12mm-East)
ABF ironworkers on the W-Line placed the following restraint brackets for centerpunching/marking at the
following locations:
Pipe Beam Diaphragm (East/West face) Top/Bottom
AW-South A-West Top
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 760  Date: 14-Jan-2013  Monday

AW-South A-East Bottom

The W-Line crew spent the rest of the day drilling holes in the AW-North pipe beam. Similarly the E-Line
crew continued to drill holes in both Hinge A pipe beams. In the afternoon this crew began to install bolts
for the AE-South diaphragm B top east side restraint bracket. | was informed by ABF engineer Andre
Makarian that the McDermot lubricant was placed on the A490 bolt and nut threads. The bolts were
snugged tight around 3:15pm and then the bolts were matchmarked to 1/2 turn. The gap of 5mm between
the Hinge A pipe beam and the restraint bracket was closed after snugging the bolts. However when the
ironworkers began to perform the 1/2 turn on a bolt near the top dead center it spun. After this happened
the ironworkers spent the rest of the day trying to get a knocker wrench to hold the bolt head while
performing the 1/2 turn. It should be noted that Smith Emery technicians are aware that tensioning these
bolts is underway. Also Parviz Jalali is back from vacation and will be assuming responsibilities of this
operation, with intermittent assistance from myself for restraint bracket lay-out.

Attachment

Repair work needs to be done on the grout pad and pipe beam AW - Hinge A pipe beam AE-South diaphragm B top east side restraint

North diaphragm B east side pipe sleeve painting. bracket almost ready to be bolted to the pipe beam.

Access platforms on the South side of the W2 cap beam for stressing
the CBT1-10 transverse tendons.
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